COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/05/2009

ESTIMATE SUMMARY 12:50:39
CONTID: C15575 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15575-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 38.0 DAYS TIME ALLOW: 290 WORK DAYS
SH 7: S PLATTE RIVER BRIDGE PERCENT TIME: 13.10 ORIG TIME ALLOW: 290 WORK DAYS
PROJECT NO: BR0072-015
SH 7: S PLATTE RIVER BRIDGE
NAME OF ROAD: 007D
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 08/05/20009 DATE TIME STARTED 06/08/2009
14290 HILLTOP RD. DATE LET 04/23/2009 DATE WORK BEGAN  06/08/2009
DATE AWARDED 05/06/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/15/2009 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 06/08/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,118,427.14 PARTICIPATING $ 640,515.20 $ 279,319.75
AWARD PROJECT AMT: $ 3,597,791.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 15.55% TOTAL EARNINGS 640,515.20 279,319.75
FUNDS AVAILABLE: $ 3,477,911.94 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 640,515.20 279,319.75
TOTAL CLAIMS: $ 0.00 RETATNAGE -15,068.03 -6,305.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 625,447.17 273,013.87
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 625,447.17 273,013.87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 273,013.87
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CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 1.000 520.00
520.00000 1.000 520.00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 714.000 714.000
LF 0.000 0.00
2.50000 714.000 1,785.00
0070 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,055.000 500.000
cYy 500.000 3,500.00
7.00000 1,000.000 7,000.00
0075 203-00100 MUCK EXCAVATION 100.000 0.000
cY 0.000 0.00
6.30000 0.000 0.00
0080 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0085 203-01500 BLADING 16.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 203-01510 BACKHOE 16.000 3.000
HOUR 9.000 900.00
100.00000 12.000 1,200.00
0095 203-01550 DOZING 16.000 0.000
HOUR 2.000 160.00
80.00000 2.000 160.00
0100 203-01597 *POTHOLING 42.000 14.000
HOUR 28.000 4,900.00
175.00000 42.000 7,350.00
0105 203-02330 LABORER 16.000 0.000
HOUR 0.000 0.00
29.00000 0.000 0.00
0110 206-00000 STRUCTURE EXCAVATION 152.000 0.000
cYy 0.000 0.00

5.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00100 STRUCTURE BACKFILL (CLASS 1) 105.000 0.000
cy 0.000 0.00
19.00000 0.000 0.00
0120 206-00510 FILTER MATERIAL (CLASS A) 267.000 0.000
cY 0.000 0.00
33.00000 0.000 0.00
0125 207-00205 TOPSOIL 2,850.000 0.000
cy 0.000 0.00
7.60000 0.000 0.00
0130 208-00002 *EROSION LOG (12 INCH) 160.000 30.000
LF 60.000 240.00
4.00000 90.000 360.00
0135 208-00020 *SILT FENCE 4,367.000 1,610.000
LF 370.000 333.00
0.90000 1,980.000 1,782.00
0140 208-00030 SEDIMENT BASIN 2.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0145 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 1.000 370.00
370.00000 1.000 370.00
0150 208-00050 STORM DRAIN INLET PROTECTION 6.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0160 208-00206 *EROSION CONTROL SUPERVISOR 60.000 13.000
DAY 24.000 2,400.00
100.00000 37.000 3,700.00
0165 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00810 RESET GROUND SIGN 9.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0175 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0180 210-01130 *RESET GUARDRAIL TYPE 3 346.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 6.500 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0190 212-00032 *SOIL CONDITIONING 6.500 0.000
ACRE 0.000 0.00
2,600.00000 0.000 0.00
0195 213-00003 *MULCHING (WEED FREE) 6.500 0.000
ACRE 0.000 0.00
460.00000 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 975.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0205 213-00100 *SOIL BINDER 6.500 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0210 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 21.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0215 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 122.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0220 217-00020 *HERBICIDE TREATMENT 80.000 4.000
HOUR 0.000 0.00
75.00000 4.000 300.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-06000 AGGREGATE BASE COURSE (CLASS 6) 6,538.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0230 306-01000 RECONDITIONING 3,640.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0235 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 30.390 30.390
TON 0.000 0.00
300.00000 30.390 9,117.00
0240 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 2,097.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0245 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 6,302.000 0.000
TON 0.000 0.00
39.50000 0.000 0.00
0250 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,847.000 0.000
GAL 0.000 0.00
2.90000 0.000 0.00
0255 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 2,044.000 0.000
sy 0.000 0.00
1.45000 0.000 0.00
0260 420-00500 GEOTEXTILE (PAVING) 11,940.000 0.000
SY 0.000 0.00
0.76000 0.000 0.00
0265 506-00209 RIPRAP (9 INCH) 18.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0270 506-00218 RIPRAP (18 INCH) 53.000 0.000
cY 0.000 0.00
53.00000 0.000 0.00
0275 506-00230 RIPRAP (30 IN) 3,407.000 0.000
cy 0.000 0.00
48.72000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 601-03050 CONCRETE CLASS D (WALL) 21.000 0.000
cy 0.000 0.00
850.00000 0.000 0.00
0285 602-00000 REINFORCING STEEL 892.000 0.000
1B 0.000 0.00
0.50000 0.000 0.00
0290 603-01240 24 INCH REINFORCED CONCRETE PIPE 374.000 58.000
LF 0.000 0.00
55.00000 58.000 3,190.00
0295 603-01360 36 INCH REINFORCED CONCRETE PIPE 296.000 76.000
LF 32.000 2,944.00
92.00000 108.000 9,936.00
0300 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 2.000
EACH 0.000 0.00
820.00000 2.000 1,640.00
0305 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 2.000
EACH 1.000 1,100.00
1,100.00000 3.000 3,300.00
0310 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0315 603-70806 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 98.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
0320 604-20000 OUTLET STRUCTURE 2.000 0.000
EACH 0.000 0.00
7,400.00000 0.000 0.00
0325 604-25005 VANE GRATE INLET (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,950.00000 0.000 0.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,592.000 0.000
LF 0.000 0.00

14.50000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
960.00000 0.000 0.00
0340 606-01385 *TRANSITION TYPE 3J 7.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0345 606-01390 *END ANCHORAGE TYPE 3K 7.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
0350 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 500.000 200.000
LF 175.000 437.50
2.50000 375.000 937.50
0360 608-00026 CONCRETE BIKEWAY (6 INCH) 164.000 0.000
SY 0.000 0.00
40.00000 0.000 0.00
0365 609-60011 CURB TYPE 6 (SECTION M) 1,048.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0370 612-00001 DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0375 612-00003 DELINEATOR (TYPE III) 16.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0380 614-00011 *SIGN PANEL (CLASS I) 27.000 0.000
SF 0.000 0.00
36.00000 0.000 0.00
0385 614-00013 *SIGN PANEL (CLASS III) 56.000 0.000
SF 0.000 0.00

22.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-00818 *STEEL SIGN POST (W 8X18) 34.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0395 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 11.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0400 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0405 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0410 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0415 621-00450 *DETOUR PAVEMENT 1,950.000 952.000
SY 0.000 0.00
18.00000 952.000 17,136.00
0420 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0425 626-00000 MOBILIZATION 1.000 0.250
LS 0.250 69,123.75
276,495.00000 0.500 138,247.50
0430 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
2,600.00000 0.250 650.00
0435 627-00005 *EPOXY PAVEMENT MARKING 54.000 0.000
GAL 0.000 0.00
72.00000 0.000 0.00
0440 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 110.000 45.800
GAL 0.000 0.00

34.00000 45.800 1,557.20



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT : BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-00000 *FLAGGING 850.000 234.000
HOUR 114.500 2,633.50
23.00000 348.500 8,015.50
0450 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 3.000
DAY 12.000 1,740.00
145.00000 15.000 2,175.00
0455 630-00012 *TRAFFIC CONTROL MANAGEMENT 290.000 15.000
DAY 23.000 11,500.00
500.00000 38.000 19,000.00
0460 630-80001 *FLASHING BEACON (PORTABLE) 5.000 0.500
EACH 0.000 0.00
800.00000 0.500 400.00
0465 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0470 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 7.000 3.500
EACH 0.000 0.00
100.00000 3.500 350.00
0475 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0480 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 59.000 4.000
EACH 0.000 0.00
65.00000 4.000 260.00
0485 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 20.500
EACH 0.000 0.00
80.00000 20.500 1,640.00
0490 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 2.000
EACH 0.000 0.00
80.00000 2.000 160.00
0495 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 90.000 36.000
SF 0.000 0.00
17.00000 36.000 612.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0500 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0505 630-80360 *DRUM CHANNELIZING DEVICE 80.000 40.000
EACH 0.000 0.00
35.00000 40.000 1,400.00
0510 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 35.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0515 630-80370 CONCRETE BARRIER (TEMPORARY) 4,260.000 2,100.000
LF 30.000 1,410.00
47.00000 2,130.000 100,110.00
0520 630-80384 *TUBULAR MARKER 20.000 10.000
EACH 0.000 0.00
40.00000 10.000 400.00
0525 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 0.500
EACH 0.000 0.00
2,000.00000 0.500 1,000.00
0530 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70011 F/A PARTNERING 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70016 F/A FUEL COST ADJUSTMENT 32,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 100,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15575 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 700-70021 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0560 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70025 F/A QUALITY INCENTIVE PAYMENT 18,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,422,305.84 $ 110,263.75% 377,459.20

CAT NO0300 STRUCTURE E-17-ADR

0585 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
41,000.00000 0.000 0.00
0590 206-00000 STRUCTURE EXCAVATION 444.000 0.000
cYy 0.000 0.00
5.00000 0.000 0.00
0595 206-00100 STRUCTURE BACKFILL (CLASS 1) 708.000 0.000
cY 0.000 0.00
19.00000 0.000 0.00
0600 206-00200 STRUCTURE BACKFILL (CLASS 2) 149.000 0.000
cYy 0.000 0.00

2.70000 0.000 0.00
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PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADR

0605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 604.000 0.000
cy 0.000 0.00
16.50000 0.000 0.00
0610 206-01781 *SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0615 206-01782 *SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0620 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 269.000 0.000
TON 0.000 0.00
88.00000 0.000 0.00
0625 502-00460 *PILE TIP 14.000 0.000
EACH 0.000 0.00
114.00000 0.000 0.00
0630 502-11274 *STEEL PILING (HP 12xX74) 581.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0635 503-00054 *DRILLED CAISSON (54 INCH) 344.000 0.000
LF 42.000 9,156.00
218.00000 42.000 9,156.00
0640 515-00120 *WATERPROOFING (MEMBRANE) 1,708.000 0.000
SY 0.000 0.00
12.00000 0.000 0.00
0645 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000
LF 0.000 0.00
118.00000 0.000 0.00
0650 601-01040 CONCRETE CLASS B (BRIDGE) 140.000 0.000
cY 0.000 0.00
400.00000 0.000 0.00
0655 601-03040 CONCRETE CLASS D (BRIDGE) 720.000 0.000
cy 0.000 0.00

375.00000 0.000 0.00
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PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ADR

0660 601-40300 STRUCTURAL CONCRETE COATING 2,073.000 0.000
sy 0.000 0.00
7.40000 0.000 0.00
0665 602-00020 *REINFORCING STEEL (EPOXY COATED) 239,646.000 0.000
1B 0.000 0.00
0.80000 0.000 0.00
0670 606-11030 *BRIDGE RAIL TYPE 10M 714.000 0.000
LF 0.000 0.00
85.00000 0.000 0.00
0675 618-00142 *PRESTRESSED CONCRETE I (BT42) 2,447.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,177,139.30 $ 9,156.00 $ 63,156.00

CAT NO0301 STRUCTURE WALL E-CO WALL E-CP

0680 206-00000 STRUCTURE EXCAVATION 2,780.000 0.000
cY 2,780.000 13,900.00
5.00000 2,780.000 13,900.00
0685 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,648.000 0.000
cy 0.000 0.00
19.00000 0.000 0.00
0690 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 4,260.000 0.000
cY 0.000 0.00
16.50000 0.000 0.00
0695 206-01783 SHORING (AREA 3) 1.000 0.000
LS 1.000 55,000.00
55,000.00000 1.000 55,000.00
0700 206-01784 SHORING (AREA 4) 1.000 0.000
LS 1.000 91,000.00
91,000.00000 1.000 91,000.00
0705 504-04410 *BLOCK FACING 11,790.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00

CAT 0301 CURRENT AMT $ 478,982.00 $ 159,900.00% 159,900.00
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PCN: 15575-BID ESTIMATE RUN 08/05/2009
PROJECT: BR0072-015 ESTIMATE NO: 0002 12:50:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0720 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 40,000.00 $ 0.00$ 40,000.00
PROJECT TOTAL CURRENT AMT $ 4,118,427.14 $ 279,319.75 S 640,515.20



